
           

TIGARD CITY COUNCIL  & CITY CENTER

DEVELOPMENT AGENCY

 

MEETING DATE AND TIME: August 20, 2013 - 6:30 p.m.

MEETING LOCATION: City of Tigard - Town Hall - 13125 SW Hall Blvd.,

Tigard, OR 97223

PUBLIC NOTICE:

Times noted are estimated.

Assistive Listening Devices are available for persons with impaired hearing and should be scheduled for Council

meetings by noon on the Monday prior to the Council meeting. Please call 503-639-4171, ext. 2410 (voice) or

503-684-2772 (TDD - Telecommunications Devices for the Deaf).

Upon request, the City will also endeavor to arrange for the following services:

•        Qualified sign language interpreters for persons with speech or hearing impairments; and

•        Qualified bilingual interpreters.

Since these services must be scheduled with outside service providers, it is important to allow as much lead time as

possible. Please notify the City of your need by 5:00 p.m. on the Thursday preceding the meeting by calling:

503-639-4171, ext. 2410 (voice) or 503-684-2772 (TDD - Telecommunications Devices for the Deaf).
 

VIEW LIVE VIDEO STREAMING ONLINE:  

http://live.tigard-or.gov 

 

Workshop meetings are cablecast on Tualatin Valley Community TV as follows:

Replay Schedule for Tigard City Council Workshop Meetings - Channel 28 

Every Sunday at 7 a.m. 

Every Monday at 1 p.m. 

Every Wednesday at 2 p.m. 

Every Thursday at 12 p.m. 

Every Friday at 3 p.m.

SEE ATTACHED AGENDA 

TIGARD CITY COUNCIL  & CITY CENTER

DEVELOPMENT AGENCY

 

MEETING DATE AND TIME: August 20, 2013 - 6:30 p.m.

MEETING LOCATION: City of Tigard - Town Hall - 13125 SW Hall Blvd.,

Tigard, OR 97223

             

 

http://live.tigard-or.gov


             

6:30 PM
 

EXECUTIVE SESSION: The Tigard City Council may go into Executive Session. If an Executive Session is

called to order, the appropriate ORS citation will be announced identifying the applicable statute. All discussions

are confidential and those present may disclose nothing from the Session. Representatives of the news media are

allowed to attend Executive Sessions, as provided by ORS 192.660(4), but must not disclose any information

discussed. No Executive Session may be held for the purpose of taking any final action or making any final

decision. Executive Sessions are closed to the public.
 

1. WORKSHOP MEETING     
 

A. Call to Order- City Council & City Center Development Agency
 

B. Roll Call
 

C. Pledge of Allegiance
 

D. Council Communications & Liaison Reports
 

E. Call to Council and Staff for Non-Agenda Items

 
 

2.   BRIEFING ON CAPITAL IMPROVEMENT PLAN (CIP) PROJECTS 6:35 pm estimated time
 

3.   DISCUSSION ON CAPITAL IMPROVEMENT PROGRAM PROJECT PRIORITIZATION 6:50 pm

estimated time
 

4.   RECEIVE BRIEFING ON A REQUEST TO ABANDON LOCAL IMPROVEMENT DISTRICT

(LID) NO. 1 7:35 pm estimated time
 

5.   BRIEFING ON AN INTERGOVERNMENTAL AGREEMENT TO PROVIDE SEWER SERVICE

TO RIVER TERRACE 7:45 pm estimated time
 

6.   DISCUSSION ON TOPICS FOR UPCOMING COMMUNITY SURVEY 7:55 pm estimated time 

Convene City Center Development Agency
 

7.   CONSIDER A RESOLUTION AWARDING A TARGETED IMPROVEMENT PROGRAM

MATCHING GRANT 8:20 pm estimated time
 

EXECUTIVE SESSION: The Tigard City Center Development Agency will go into Executive Session to

discuss real property negotiations under ORS 192.660(2) (e). All discussions are confidential and those present

may disclose nothing from the Session. Representatives of the news media are allowed to attend Executive

Sessions, as provided by ORS 192.660(4), but must not disclose any information discussed. No Executive

Session may be held for the purpose of taking any final action or making any final decision. Executive Sessions

are closed to the public. 8:40 pm estimated time
 

8. NON AGENDA ITEMS
 

 



9. COUNCIL LIAISON REPORTS
 

10. ADJOURNMENT  9:00 pm estimated time
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Workshop Meeting

Meeting Date: 08/20/2013

Length (in minutes): 15 Minutes  

Agenda Title: Briefing on Capital Improvement Plan (CIP) Projects

Prepared For: Mike Stone Submitted By: Greer Gaston, Public Works

Item Type: Update, Discussion, Direct Staff Meeting Type: Council Workshop Mtg.

Public Hearing: No Publication Date: 

Information

ISSUE 

The council will be briefed on the status of CIP projects at the close of the 2012-2013 fiscal year.

STAFF RECOMMENDATION / ACTION REQUEST

No action is requested; the council is asked to listen to the briefing and provide feedback on any additional information

it would like to receive in future updates.

KEY FACTS AND INFORMATION SUMMARY

In order to keep the council informed on the status of CIP projects, staff provides regular project briefings. At this

meeting, staff will update the council on the status of CIP projects at the close of fiscal year 2012-2013.

Selected projects may be discussed in more detail.

OTHER ALTERNATIVES

Not applicable

COUNCIL GOALS, POLICIES, APPROVED MASTER PLANS

None

DATES OF PREVIOUS COUNCIL CONSIDERATION

Staff provides the council with regular briefings on the status of CIP projects.

Attachments

CIP Project Status Report for the Fourth Quarter of Fiscal Year 2012-2013



                                             

Project Name

S
ta

tu
s

Project No.
Funding 

Number
Funding Source

ROW 

Esm't 

Req'd

Permits 

Required

Consultant/

Contractor 

FY 12-13               

Budgeted Amount

FY 12-13 

Spent to 

Date

Overall 

Percent 

Completion 

Remarks

  STREETS

Pavement Management 

Program (Overlay)
Baker Rock

Pavement Management 

Program (Crack Seal)
CR Contracting

Pavement Management 

Program (Slurry Seal)
Blackline

Citywide Pedestrian & Cyclist 

Improvements
D 95027 200 Gas Tax

ROW

Esm't
No

Murry, Smith & 

Assoc.
$141,000 $17,809 10% 60% Design plans completed

405
Transportation 

Development Tax

IGA ODOT/OTIA

410 Traffic Impact Fees

200 Gas Tax

200 Gas Tax

510 Stormwater

CIP PROJECT STATUS REPORT 

92nd Avenue Sidewalk

(Waverly Drive to Cook Park)
95037

CWS/

DSL/

Corps

ROW

Esm't

CES NW/

Hanna 

McEldowney

ROW

Esm't

- 60% Design plans completed

- R/W & Easements acquisition underway

- Bid 1/14

- Completion 9/14

412 Street Maintenance 100%
- All 12/13 work completed

- 13/14 construction completed
No No

DSL/

CWS/

Corps

D

C

Pacific Highway/Gaarde 

Street/McDonald Street 

Improvements

95033

D
72nd Avenue/Dartmouth

Intersection Improvement

WH PacificCWS

Epic Land 

Solutions/ 

WH Pacific

ROW

Esm't

√ 95001

95035

- 60% Design plans completed (on hold)

- R/W & Easements acquisition underway

- Bid 1/14

- Completion 12/14

 Projects performed by the Public Works Department, Engineering Division

25%

Status Codes: 

D = Design, C = Construction,  S = Study,  M = Wetland Monitoring 

√ = Completed (Waiting Certificate of Completion)

- 100% Design plans completed 

- R/W & Easements acquisition underway

- Bid 7/23/13

- Completion 11/13

50%

$1,730,000 $1,662,550

$242,265 $221,121 25%

Fourth Quarter - Ending 6/30/13

$1,405,000 $116,963

$490,000 $127,073

I:\ENG\CIP Power Point For Council\2013_Fourth_Quarter_Status Report.xls 

Printed: 8/6/2013 10:25 AM ACTIVE PROJECTS     Page 1 of  8



                                             

Project Name

S
ta

tu
s

Project No.
Funding 

Number
Funding Source

ROW 

Esm't 

Req'd

Permits 

Required

Consultant/

Contractor 

FY 12-13               

Budgeted Amount

FY 12-13 

Spent to 

Date

Overall 

Percent 

Completion 

Remarks

CIP PROJECT STATUS REPORT 

 Projects performed by the Public Works Department, Engineering Division Status Codes: 

D = Design, C = Construction,  S = Study,  M = Wetland Monitoring 

√ = Completed (Waiting Certificate of Completion)

Fourth Quarter - Ending 6/30/13

  STREETS

200 Gas Tax

530 Water

Main Street/Green Street 

Retrofit

Phase 1

IGA

Major Streets 

Transportation 

Improvement 

Program (MSTIP)

IGA

Metropolitan 

Transportation 

Improvement 

Program

CWS/

ODOT

OBEC/

HHPR/

Barney & Worth

50%97003D

- 100% Design plans completed 

- R/W, Easements & Permits acquired

- Bid 9/26/13

- Completion 1/1/15

ROW

Esm't
$1,295,484 $302,690

I:\ENG\CIP Power Point For Council\2013_Fourth_Quarter_Status Report.xls 
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Project Name

S
ta

tu
s

Project No.
Funding 

Number
Funding Source

ROW 

Esm't 

Req'd

Permits 

Required

Consultant/

Contractor 

FY 12-13               

Budgeted Amount

FY 12-13 

Spent to 

Date

Overall 

Percent 

Completion 

Remarks

CIP PROJECT STATUS REPORT 

 Projects performed by the Public Works Department, Engineering Division Status Codes: 

D = Design, C = Construction,  S = Study,  M = Wetland Monitoring 

√ = Completed (Waiting Certificate of Completion)

Fourth Quarter - Ending 6/30/13

  PARKS 

421 Parks Bond

425 Parks SDC

TBD TBD

Fanno Creek House C 92006 421 Parks Bond N/A CWS
Casserly 

Landscaping
$65,000 $121,494 90%

- Scope of project increased

- Design plans completed 

- R/W, Easements & Acquisitions completed

- Permits acquired

- Budget adjustment 4/13

- Awarded 6/11/13

- Completion 8/30/13

 Dirksen Nature Park

(Summer Creek Park) S 92016 421 Parks Bond ROW
CWS/

COT

WH Pacific/

Ash Creek Forest 

Mgmt.

$400,000 $84,302 25%

- 50% Master plan completed 

- Permits in process

- Bid TBD

- Completion TBD

Tree Canopy Replacement 

Program
C 92017 260 Urban Forestry N/A N/A

Mears Design 

Group/Casserly 

Landscaping

$125,000 $35,000 N/A

- Tree Planting & Maintenance

- Full amount was not programmed due to loss of 

  arborist

Sunrise Park D 92020 421 Parks Bond
ROW

Esm't

CWS/

COT

OTAK/ 

Conservation 

Techniques

$445,000 $34,192 10%

- Predesign conceptual plans completed 

- Being reviewed by staff

- Permits TBD

- Bids TBD

- Completion TBD

Jack Park C 92022 421 Parks Bond
ROW

Esm't

CWS/

COT 
Green Thumb $335,000 $69,760 50%

- Design plans completed 

- Permits acquired

- Awarded 7/9/13

- Completion 12/31/13

East Butte Heritage Park 92003C

- Design plans completed 

- R/W, Easements & Acquisitions completed

- Permits acquired

- Awarded 6/11/13

- Completion 9/13

75%
ROW

Esm't
CWS

Westlake 

Consulting/ 

Walter Knapp & 

Associates/

Da Neal 

Construction

$523,750 $245,682

I:\ENG\CIP Power Point For Council\2013_Fourth_Quarter_Status Report.xls 
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Project Name
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s

Project No.
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Number
Funding Source

ROW 

Esm't 
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Required
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Contractor 

FY 12-13               
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FY 12-13 

Spent to 
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Overall 
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Completion 

Remarks

CIP PROJECT STATUS REPORT 

 Projects performed by the Public Works Department, Engineering Division Status Codes: 

D = Design, C = Construction,  S = Study,  M = Wetland Monitoring 

√ = Completed (Waiting Certificate of Completion)

Fourth Quarter - Ending 6/30/13

 PARKS 

425 Parks SDC

421 Parks Bond

210 Stormwater

500 Sanitary Sewer

Metro Greenspace

TBD

425 Parks SDC

421 Parks Bond

Downtown Land Acquisition S 92028 421 Parks Bond ROW N/A TBD $1,360,000 $0 0% TBD

Downtown Park 

Improvements
S 92029 421 Parks Bond

ROW

Esm't

CWS/

COT
TBD $336,628 $0 0% TBD

Tigard Street Trail D 92034 421 Parks Bond
ROW/

IGA

CWS/

COT/

ODOT Rail

CES NW/

 Walker Macy
$125,000 $5,054 25%

- Preliminary concept plan completed

- Boundary/topographic survey completed

- Draft IGA under review

- Award TBD

- Completion TBD

COT-TTSD Park Development 

Partnership
S 92035 421 Parks Bond

ROW/

IGA

CWS/

COT
TBD $156,000 $0 0% TBD

Damaged Tree Replacement 

Program
S 92037 421 Parks Bond N/A COT N/A $25,000 $5,000 0%

Program is being developed by Parks Department in 

the absence of an arborist

CWS/

DSL/

Corps

50%

- Design plans completed 

- Permits acquired

- R/W & Easements acquisition completed

- Award 7/23/13

- Completion 12/1/13

N/A
Conservation 

Techniques
Additional properties under study

Greg Schroeder 

Enterprises (GSE)

Fanno Creek Trail

Main Street to Grant Avenue
C 92024

ROW

Esm't

$4,550,000 $2,350,000Park Land Acquisition S 92026 ROW

$339,250 $34,971

50%

I:\ENG\CIP Power Point For Council\2013_Fourth_Quarter_Status Report.xls 
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FY 12-13               
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CIP PROJECT STATUS REPORT 

 Projects performed by the Public Works Department, Engineering Division Status Codes: 

D = Design, C = Construction,  S = Study,  M = Wetland Monitoring 

√ = Completed (Waiting Certificate of Completion)

Fourth Quarter - Ending 6/30/13

 WATER

Water Meter Replacement 

Program
C 96003 530 Water N/A N/A N/A $200,000 $76,111 25% Ongoing program to replace older meters

Water Main Line Oversizing S 96008 532 Water CIP
ROW

Esm't
N/A TBD $80,000 $0 0%

Ongoing program to upsize existing water lines as 

reflected in the water master plan in conjunction with 

public/private infrastructure

Aquifer Storage & Recovery 

Well #3
S 96010 532 Water CIP

ROW

Esm't

CWS/

COT

Murry, Smith & 

Assoc.
$2,880,000 $36,251 5%

Project definition underway to determine project 

scope & specific needs

Lake Oswego - Tigard Water 

Partnership
C 96018 532 Water CIP

ROW

Esm't

IGA

COT/

COLO/

COWL

Various $16,771,500 $7,461,988 40%

While some aspects of the project remain in design, 

significant construction contracts (intakes & treatment 

plant) have been awarded while this work continues

Water Line Replacement 

Program
D 96024 530 Water

ROW

Esm't

COT/

DSL

NLV Services/

Vigil-Agrimis
$140,000 $11,780 25%

The Johnson Street waterline extension (#96032 in FY 

13/14 CIP) was identified as a project to eliminate (2) 

dead end lines.  It is being included in #93010 for FY 

13/14

Fire Hydrant Replacement 

Program
C 96028 530 Water N/A N/A N/A $100,000 $94,141 90% Ongoing program to replace older fire hydrants

Main Street Waterline 

Replacement
D 96029 532 Water CIP

ROW

Esm't

CWS/

ODOT
HHPR/COT $420,000 $29,844 50%

- Design completed

- Permitting completed

- Bid 9/26/13

- Completion 11/1/14

Pipeline Connecting 550 Zone 

to 530 Zone
S 96030 532 Water CIP

ROW

Esm't

CWS/

COT/

Wash Co

TBD $1,305,000 $0 0% On hold pending further study

Annual Fire Flow 

Improvement Program
S 96031 532 Water CIP

ROW

Esm't

COT/

Wash Co
TBD $100,000 $1,500 5%

Ongoing program to study & implement additional 

water projects to improve fire flows within Tigard

I:\ENG\CIP Power Point For Council\2013_Fourth_Quarter_Status Report.xls 
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Project Name
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Project No.
Funding 

Number
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Required
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Contractor 

FY 12-13               
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FY 12-13 

Spent to 
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Completion 

Remarks

CIP PROJECT STATUS REPORT 

 Projects performed by the Public Works Department, Engineering Division Status Codes: 

D = Design, C = Construction,  S = Study,  M = Wetland Monitoring 

√ = Completed (Waiting Certificate of Completion)

Fourth Quarter - Ending 6/30/13

 SANITARY SEWER 

Citywide Sanitary Sewer 

Extension Program
S 93002 500 Sanitary Sewer

ROW

Esm't

CWS/

COT
TBD $212,500 $1,765 0%

Ongoing program to upsize existing sanitary sewer 

lines as reflected in the sanitary sewer master plan in 

conjunction with public/private infrastructure

Sanitary Sewer Major 

Maintenance Program
C 93003 500 Sanitary Sewer N/A

CWS/

COT/ 

DSL/

Corps

TBD $102,000 $17,027 20%

Ongoing program to address major system 

maintenance/replacement/repair as determined by 

field crews or TV inspections (Red Rock Creek)

Fanno Creek Slope 

Stabilization 

(Arthur Court)

D 93009 500 Sanitary Sewer
ROW

Esm't

CWS/

DSL

AMEC Earth & 

Environmental
$540,736 $63,868 40%

- Design complete

- Permitting 50% complete

- Bid 3/14

- Completion 6/14

Main Street Sewer/

Fanno Creek

Crossing Elimination

D 93011 500 Sanitary Sewer N/A CWS

OBEC/

Westlake 

Consultants

$206,000 $51,883 50%

- Design complete

- Permitting 50% complete

- R/W 50 % complete

- Bid 10/13

- Completion 1/14

128thAvenue/Shore Drive

Sewer Replacement
S 93012 500 Sanitary Sewer

ROW

Esm't

CWS/

DSL
CES NW $751,485 $5,491 10%

- Boundary & topographic survey completed

- Re-alignment alternatives being developed

- Bid TBD

- Completion TBD

East Tigard Sewer Replacement S 93013 500 Sanitary Sewer
ROW

Esm't

CWS/

DSL
CES NW $196,500 $5,524 10%

- Boundary & topographic survey completed

- Re-alignment alternatives being developed

- Bid TBD

- Completion TBD

Benchview Creek Sewer 

Stabilization
D 93014 511

Water 

Quality/Quantity
ROW

CWS/

DSL/

Corps

AMEC Earth & 

Environmental
$658,167 $545,513 15%

- Preliminary studies completed

- R/W Acquired

- Scoping for final design & construction upstream

- Bid 3/14

- Completion 10/14

I:\ENG\CIP Power Point For Council\2013_Fourth_Quarter_Status Report.xls 
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CIP PROJECT STATUS REPORT 

 Projects performed by the Public Works Department, Engineering Division Status Codes: 

D = Design, C = Construction,  S = Study,  M = Wetland Monitoring 

√ = Completed (Waiting Certificate of Completion)

Fourth Quarter - Ending 6/30/13

 SANITARY SEWER 

500 Sanitary Sewer

XXX
Clean Water 

Services

Tree Planting Summer Creek 

(121st Avenue to Mary 

Woodward Elementary)

94020 500 Sanitary Sewer N/A N/A COT $44,000 $17,928 90%

Design and installation of riparian restoration sites at 

Fanno Creek House, Ash Creek, Colony Creek, and 

Fanno Creek Trail

$305,000 $0 0%

Ongoing program to address minor system 

maintenance/replacement/repair as determined by 

field crews or TV inspections

Sewer Rehabilitation Program S 93016
ROW

Esm't

CWS/

COT
TBD

I:\ENG\CIP Power Point For Council\2013_Fourth_Quarter_Status Report.xls 
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Required
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FY 12-13               
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CIP PROJECT STATUS REPORT 

 Projects performed by the Public Works Department, Engineering Division Status Codes: 

D = Design, C = Construction,  S = Study,  M = Wetland Monitoring 

√ = Completed (Waiting Certificate of Completion)

Fourth Quarter - Ending 6/30/13

  STORM SEWER  

Storm Drainage Major 

Maintenance
C 94001 510 Stormwater

ROW

Esm't

CWS/

COT
TBD $50,000 $18,868 40%

Ongoing program to address major system 

maintenance/replacement/repair as determined by 

field crews or TV inspections

Culvert Improvements - 

Walnut Street

(Derry Dell /Fanno Creek

D 94011 510 Stormwater
ROW

Esm't

CWS/

COT

NLV Services/

Vigil-Agrimis
$141,807 $70,602 40%

- Design 90% complete

- Permitting 50% complete

- R/W 50 % complete

- Bid 3/14

- Completion 12/14

Copper Creek Bank 

Stabilization
D 94022 510 Stormwater

ROW

Esm't

CWS/

COT

AMEC Earth & 

Environmental
$140,000 $23,782 40%

- Design 90% complete

- Permitting 50% complete

- Bid 3/14

- Completion 6/14

  CITY FACILITIES 

Permit Center/Police/City Hall 

Exterior Walls
D 91013 100 General N/A COT LRS Architects $180,398 $48,610 40%

- Confirmation of earlier testing complete

- Scoping for repair recommendations underway

Future Campus Parking S 91016 100 General
ROW

Esm't
COT TBD $194,200 $0 0%

Project on hold due to  much higher than anticipated 

R/W costs

City Hall Roof Repair √ 91017 400
Facilities Capital 

Projects
N/A COT COT $50,000 $28,864 100%

City of Tigard staff purchased the material and 

completed the recoating of the roof in May 2013
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Workshop Meeting

Meeting Date: 08/20/2013

Length (in minutes): 45 Minutes  

Agenda Title: Capital Improvement Program Project Prioritization

Prepared For: Carissa Collins 

Submitted By: Carissa Collins, Financial and Information Services

Item Type: Update, Discussion, Direct Staff Meeting Type: Council Workshop Mtg.

Public Hearing: No Publication Date: 

Information

ISSUE 

Staff is begining development of the city's Capital Improvement Program for FY 2015-19. Council has expressed a

desire to be involved in the CIP prioritization process. Staff will propose a process for Council involvement in the CIP

prioritazation and would like direction from council regarding the proposed process.

STAFF RECOMMENDATION / ACTION REQUEST

Staff requests direction from Council regarding how they will participate in the prioritization process

KEY FACTS AND INFORMATION SUMMARY

During the last budget cycle, Council expressed a desire to be involved in the prioritization process for Capital

Improvement Plan (CIP). Council already has two times to make budgeting decisions on the CIP as members of the

Budget Committee and finally as Council in adopting the budget. 

Prioritization is different than budgeting. It involves making a statement of what is important to the city, blind of

funding. Using the city's priorities, budgeting then attempts to match the available resources to the city's priorities.

Further, priorities are important when new funding sources are sought or become available that can be matched against

unfunded, high-priority projects.

Council involvement in the CIP prioritization process poses the following challenges: 

Prioritization is a time consuming process. Last year, staff and citizen committees prioritized over sixty projects

during several hours of meetings.

1.

Council time is limited and valuable. Two hours has been scheduled for the November workshop for Council

involvement in CIP prioritization. It will not be possible to describe all projects and have a robust discussion in

two hours.

2.

When several parties are involved in the prioritization process, relative weights should be allocated to the rankings

of the parties. The current process gives equal weight to each party (staff and citizen advisory boards). 

3.

To meet these challenges, staff is recommending the following process: 

Limit Council prioritization to the systems of highest interest. Council does not appear to have high interest in

sewer, stormwater, and water system projects (with the exception of LO/Tigard Water Partnership). To make the

best use of Council time, staff recommends Council prioritization of transportation, parks, and facility projects.

1.

Prior to the November workshop, staff will provide a written summary of each project that is being considered

for prioritization.

2.

During the workshop, staff will provide a brief presentation for each project. Staff will provide Council with a

blank " score-sheet" for council members to take notes.

3.

After the workshop, each council member will take the score-sheet home to consider the projects and provide

their top 5 priority projects in each of the three systems: transportation, parks, and facilities. 

4.



The individual prioritizations will be collected and tallied to develop the overall priorities for City Council. These

will be presented to City Council in a Thursday Newsletter to provide an opportunity to comment and determine

if additional discussion is needed.

5.

Staff is recommending that the final priorities of City Council be weighted equally with the priorities of staff and

volunteer citizen advisory boards with each group having a 1/3rd weighting to the City's priorities. Ultimately,

Council has the final say in the CIP during the budgeting process.

6.

OTHER ALTERNATIVES

Council can choose to have differing levels of involvement in the CIP prioritization process

COUNCIL GOALS, POLICIES, APPROVED MASTER PLANS

DATES OF PREVIOUS COUNCIL CONSIDERATION

N/A

Attachments

No file(s) attached.
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Workshop Meeting

Meeting Date: 08/20/2013

Length (in minutes): 10 Minutes  

Agenda Title: Briefing on a Request to Abandon Local Improvement District (LID) No. 1

Prepared For: Mike Stone Submitted By: Greer Gaston, Public Works

Item Type: Update, Discussion, Direct Staff Meeting Type: Council Workshop Mtg.

Public Hearing: No Publication Date: 

Information

ISSUE 

Does the council wish to formally consider abandonment of LID No. 1 at a future meeting?

STAFF RECOMMENDATION / ACTION REQUEST

Staff recommends the council: 

Elects not to abandon the LID.

Directs LID No. 1 improvements be constructed as soon as practicable.

KEY FACTS AND INFORMATION SUMMARY

A local improvement district (LID) is a process wherein private property owners access public financing for the

construction of defined public infrastructure which has or will be conditioned upon the development of their

properties. Improvements are typically financed by the city issuing bonds with 10-year payback period.

Planned improvements under LID No. 1 include the construction of roadway improvements (street, sidewalks etc.)

along portions of Dartmouth Street, 68th Parkway and 69th Avenue in the Tigard Triangle.

LIDs are typically formed/abandoned on a partition basis with 66 2/3 percent of the property owners carrying the

affirmative. Voting percentages can be made based on area, size or front-footage as deemed appropriate and fair.

LID No. 1 was formed in 2008 to provide necessary and proportional infrastructure improvements to the district (see

attached map) due to the continuing and planned development within the Tigard Triangle. In fact, the need to complete

these improvements was deemed so necessary, that the LID was formed under the provisions of an emergency,

presumably meaning that they were to be completed as soon as possible.

Despite these efforts, the economy suddenly 'turned,' and the anticipated development did not continue or materialize at

the anticipated speed. Although there was limited work completed in association with right-of-way acquisition,

meaningful work on completion of the design and associated construction drawings never materialized. Since that time

the LID remains in place with improvements yet to be constructed.

In the fall of 2012, staff was contacted by one of the LID participants, Jack Kearney, regarding the status of the LID.

Mr. Kearney owns the Dartmouth Townhomes properties. He said that despite the emergency under which the LID

was formed, no meaningful work was accomplished since its formation. Subsequently, staff sent a letter to the LID

participants of record inquiring about their support of the LID. Of the 18 properties involved, staff received written

responses from Mr. Kearney, Nadri/Salarie and Coon/Olsen (who are OUTSIDE the LID boundary) to abandon the

LID and one verbal response from Specht to keep it in place. Specht controls/owns 10 of the 18 parcels in the LID.

Staff notified Mr. Kearney that the majority of the LID property owners elected to have the LID remain in place. 

Mr. Kearney continues to press for abandonment; this is the reason this issue has been brought before the council.



With the continued planning efforts currently underway and the upswing in development activities within the Tigard

Triangle, staff anticipates there will be significant increases in vehicular, bike and pedestrian activity in the planning area

as a result of development.

If the council elects to formally consider abandoning LID No. 1, staff will schedule a public hearing at an upcoming

council meeting.

OTHER ALTERNATIVES

Not applicable

COUNCIL GOALS, POLICIES, APPROVED MASTER PLANS

The planned LID improvements are consistent with the provisions of the 2035 Transportation System Plan adopted by

the council in 2010.

DATES OF PREVIOUS COUNCIL CONSIDERATION

This is the first time abandonment of the LID has come before the council.

Attachments

Map of LID No. 1
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Workshop Meeting

Meeting Date: 08/20/2013

Length (in minutes): 10 Minutes  

Agenda Title: Briefing on an Intergovernmental Agreement to Provide Sewer Service to River

Terrace

Prepared For: Rob Murchison Submitted By: Kristie

Peerman,

Public

Works

Item Type: Update, Discussion, Direct Staff Meeting Type: Council

Workshop

Mtg.

Public Hearing 

Newspaper Legal Ad Required?: 

No 
 

Public Hearing Publication

Date in Newspaper: 

Information

ISSUE 

Briefing on an intergovernmental agreement (IGA) with Clean Water Services (CWS) and the City of Beaverton

regarding the design and construction of a sewer project to serve River Terrace.

STAFF RECOMMENDATION / ACTION REQUEST

No formal action is requested; the council will be asked to formally consider the IGA on its consent agenda at an

upcoming meeting.

KEY FACTS AND INFORMATION SUMMARY

Washington County plans to reconstruct and widen the section of Scholls Ferry Road from Roy Rogers Road to the

Walnut Street/Murray Road intersection.

CWS, the City of Beaverton and the City of Tigard need to install approximately 2,000 feet of sewer line under a section

of Scholls Ferry Road from Roy Rogers Road to Barrows Road. This sewer project will eventually become part of the

system that will provide sewer service to River Terrace and to South Cooper Mountain.

Washington County's project area for roadwork overlaps the project area for the sewer line.

The attached IGA—between CWS, Beaverton and Tigard—outlines each parties' responsibilities as follows: 

CWS will pay the county to construct the sewer line. (CWS has a separate agreement with Washington County to

construct the project.)

The City of Beaverton will design the project and manage construction.

The Cities of Beaverton and Tigard will reimburse CWS for their portion of the construction and design costs.

The IGA is in draft form; it is currently being reviewed by each parties' legal counsel.

The council will be asked to formally consider the IGA on its consent agenda at an upcoming meeting.

OTHER ALTERNATIVES



The council could choose to: 

Not enter into the IGA and could construct the sewer line at a later date.1.

Direct staff to pursue some other course of action.2.

Direct staff to re-negotiate the IGA to pursue a different allocation of project responsibilities and/or funding.3.

COUNCIL OR CCDA GOALS, POLICIES, MASTER PLANS

Not applicable

DATES OF PREVIOUS CONSIDERATION

This is the first time this agreement has come before council.

Fiscal Impact

Cost: 420,000

Budgeted (yes or no): Yes

Where Budgeted (department/program): 500-Sanitary Sewer 

Additional Fiscal Notes:

The estimated cost of sewer line construction and outside administrative services—as outlined in the IGA—is

$358,000.  In addition, up to $62,000 will be needed to cover city staffing costs (project manager, inspector, etc.).  The

FY 2014 Budget includes the Dartmouth Street Sewer Repair which is complete and has $420,000 of unspent

appropriations.  The remaining appropriations from Dartmouth Street will be used for the IGA to provide sewer

service to River Terrace.  By moving the appropriations from Dartmouth Street project to the River Terrace project,

no additional resources will be necessary to fund the IGA to provide sewer service to River Terrace.

Attachments

Draft IGA
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INTERGOVERNMENTAL AGREEMENT
BETWEEN CITY OF BEAVERTON, CITY OF TIGARD, AND
CLEAN WATER SERVICES TO CONSTRUCT PHASE 1 OF 

THE SCHOLLS FERRY TRUNK SEWER EXTENSION

This Agreement, dated ________________________, 2013, is between CLEAN WATER
SERVICES (District), a county service district organized under ORS Chapter 451, the CITY OF
BEAVERTON (Beaverton), an Oregon Municipality, and the CITY OF TIGARD (Tigard), an 
Oregon Municipality.

A. RECITALS

ORS 190.003 - 190.110 encourages intergovernmental cooperation and authorizes local 
governments to delegate to each other authority to perform their respective functions as 
necessary.

District, Tigard, and Beaverton intend to undertake the Scholls Ferry Trunk Sewer 
Extension Project (Project) to extend gravity sewer from Barrows Road westward along Scholls 
Ferry Road to the intersection of Roy Rogers Road.  This Project has been endorsed by the 
Capital Improvement Program Prioritization Committee.  The Project will be constructed in three 
phases.  This Intergovernmental Agreement covers Phase 1 only.  Subsequent phases will be 
documented under separate Intergovernmental Agreements.

NOW, THEREFORE, the parties agree as follows:

B. PROJECT DESCRIPTION

The Phase 1 sanitary sewer improvement consists of constructing approximately 1,792
linear feet of 21-inch diameter sanitary sewer, 565 linear feet of small diameter sanitary sewer
(8-inch to 12-inch), 17 manholes and appurtenances on Scholls Ferry Road from Roy Rogers 
Road to a point 610 feet west of the west curbline of the Barrows Road Roundabout (Phase 1).
Beaverton will design Phase 1.  Phase 1 will be constructed by a contractor selected by 
Washington County LUT (County) to widen Scholls Ferry Road. The County will administer 
the construction of Phase 1 as part of its Scholls Ferry widening Project from SW Roy Rogers 
Road to SW Teal Boulevard (Road Project).  See Exhibit A attached hereto for the Phase 1
location.

C. DEFINITIONS

1. Capital Improvement Program Prioritization Committee – This Committee has been 
established by District and the Member Cities of Beaverton, Cornelius, Forest Grove, 
Hillsboro, Tigard, Tualatin, and Sherwood. 

2. Beaverton Phase 1 Planning and Design Cost – Beaverton labor and benefit costs and 
consultant costs paid by Beaverton associated with services outlined in Section E.1-6.

3. Phase 1 21-inch Sewer Cost – 100% of the construction and non-construction costs for
the 21-inch sewer main, appurtenances, and manholes on the 21-inch mainline for Phase 
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1 paid by District to County pursuant to the Intergovernmental Agreement between 
District and County dated ___________, 2013 (County IGA) and covers County’s cost 
for construction and non-construction services such as survey, Phase 1 construction 
management and administrative costs.

4. Beaverton Phase 1 Sewer Cost – construction and non-construction costs for any 6-inch 
to 12-inch sewer mains, laterals, appurtenances, and manholes extending northward from 
the 21-inch sewer main and all manhole adjustments for Phase 1 paid by District to 
County pursuant to the County IGA.

5. Tigard Phase 1 Sewer Cost - construction and non-construction costs for any 6-inch to 
12-inch sewer mains, laterals, appurtenances, and manholes extending southward from 
the 21-inch sewer main paid by District to County pursuant to the County IGA in Phase 
1.

D. DISTRICT OBLIGATIONS

District shall:

1. Provide direction to Beaverton regarding the size of the sewer trunkline and the location 
of the west terminus for future connection.

2. Review the plans and specifications provided by Beaverton for Phase 1 and provide 
comments to Beaverton within ten working days of receiving them.

3. Enter into a separate Intergovernmental Agreement with County to administer 
construction of the Phase 1 improvements.

4. Pay County for construction and non-construction costs as required in the County IGA.

5. Have the right to approve or reject a Beaverton employee selected to serve as District’s 
Project Manager for Phase 1.

6. Have the right to review, approve or reject any proposed design change or Extra Work as 
defined in the County IGA, or other change to Phase 1.

7. Have the right to provide a list of items to be completed prior to final acceptance of Phase 
1.

8. Invoice Beaverton for 16.3% of the Phase 1 21-inch Sewer Cost and 100% of the 
Beaverton Phase 1 Sewer Cost less 67.4% of the Beaverton Phase 1 Planning and Design 
Cost upon completion of Phase 1.

9. Invoice Tigard for 16.3% of the Phase 1 21-inch Sewer Cost and 100% of the Tigard 
Sewer Cost for Phase 1 upon completion of Phase 1.

10. Provide written evidence to Beaverton and Tigard that funds are allocated for the 
District’s share of Phase 1 before construction begins. 
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E. BEAVERTON OBLIGATIONS

Beaverton shall:

1. Select, contract with and pay consultants to perform a geotechnical investigation, utility 
locates and environmental assessment for use in designing and obtaining permits for
Phase 1.  The design plans shall use the County Roadway Survey and design plans as the 
base document.

2. Provide all planning, design, specifications, permits and inspection for Phase 1.

3. Provide timely reviews and comments on County design documents and timely response 
to other Phase 1 information requests.

4. Provide Tigard and District at least ten days to review plans and specifications for Phase 
1 at 70% and 90% completion, and incorporate review comments into the plans.

5. Provide technical consultation to County during construction as needed.

6. Appoint a Beaverton employee acceptable to District to serve as the District’s project 
manager for Phase 1 and coordinate with County during construction.

7. Obtain District’s consent before taking any of the following actions for Phase 1:  a) 
authorizing any design changes, b) approving any change orders, c) authorizing use of 
contingency line items, or d) resolving any disagreement, dispute, delay or claim.  

8. Provide District and Tigard documents that establish the Beaverton Phase 1 Planning and 
Design Cost.

9. Provide timely responses to bidders’ questions about Phase 1.  If necessary, provide 
District and County with an addendum no later than five business days prior to the bid 
opening for Phase 1.

10. Provide construction inspection of Phase 1 bid items including review and approval of 
shop drawings, submittals, and onsite inspection to determine compliance with the 
contract documents.  Coordinate onsite inspections of Phase 1 bid items through 
County’s lead inspector.  Beaverton’s inspector shall be onsite and responsible for 
enforcing all applicable specifications during all Phase 1 work, including but not limited 
to night work, accommodations for public traffic and work zone traffic control in 
coordination with the County’s lead inspector.  Beaverton shall provide Phase 1 daily 
reports, erosion reports, field directives, pay notes and quantities to County in a timely 
manner in County-provided format and coordinate with the County’s lead inspector.

11. Provide District written notice that Phase 1 is complete and obtain District’s approval for 
final acceptance of Phase 1 prior to making recommendations to County regarding 
releasing bonds, or issuing final payment to the contractor.

12. Provide District as-built construction drawings for Phase 1 within 60 days after the Road 
Project is deemed complete and acceptable to District.  The as-built drawings shall be 
provided in camera-ready hardcopy, 11 x 17 inches with a CD in both pdf and AutoCAD 
digital format.

13. Coordinate and participate with District on any disagreements, disputes, delays or claims 
related to or as a result of Phase 1.
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14. Pay District 16.3% of the Phase 1 21-inch Sewer Cost and 100% of the Beaverton Phase 
1 Sewer Cost less 67.4% of the Beaverton Phase 1 Planning and Design Cost, not to 
exceed $325,000 for Beaverton’s portion of Phase 1 as defined in this Agreement, within 
30 days of approving the invoice.  The invoice shall include full progress payment 
amounts, including typical construction retainage.

15. Invoice Tigard for 16.3% of the Beaverton Phase 1 Planning and Design Cost upon 
completion of Phase 1 of the Project. 

16. Provide written evidence to District and Tigard that funds are allocated for Beaverton’s 
share of Phase 1 before construction begins. 

17. Inform the Phase 1 construction contractor in writing of District’s right to withhold final 
acceptance.

F. TIGARD OBLIGATIONS
Tigard shall:

1. Review the plans and specifications provided by Beaverton for Phase 1 and provide 
comments to Beaverton within ten working days of receiving them.

2. Pay District, 16.3% of the Phase 1 21-inch Sewer Cost and 100% of the Tigard Sewer 
Cost for Phase 1 as defined in this Agreement, not to exceed $325,000, within 30 days of 
approving the invoice.  The invoice shall include full progress payment amounts, 
including typical construction retainage.

3. Pay Beaverton, 16.3% of the Beaverton Phase 1 Planning and Design Cost, not to exceed 
$32,600 for Tigard’s portion of Phase 1 as defined in this Agreement, within 30 days of 
approving the invoice.

4. Provide written evidence to District and Beaverton that funds are allocated for Tigard’s 
share of Phase 1 before construction begins. 

G. GENERAL TERMS

1. Laws and Regulations.  Beaverton, Tigard and District agree to abide by all applicable 
laws and regulations including their own purchasing rules.

2. Term of this Agreement.  This Agreement is effective from the date the last party signs it
and shall remain in effect until Phase 1 of the Project is complete and the parties’
obligations have been fully performed or this Agreement is terminated as provided 
herein.

3. Amendment of Agreement.  Beaverton, Tigard and District may amend this Agreement 
from time to time, by mutual written agreement.

A. Proposed changes of scope during the Project implementation must be reviewed 
and endorsed by the Capital Improvement Program Prioritization Committee.  
Changes necessitated by conditions discovered during design or construction, but 
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consistent with the original scope of Phase I of the Project, must be approved by 
District.

B. During the duration of the Washington County construction contract, all parties to 
this Agreement will act reasonably and cooperatively to make decisions in a timely 
fashion to avoid contract change orders/ delay claims and added County 
Administrative charges.

4. Termination.  This Agreement may be terminated immediately by mutual written 
agreement of the parties, or by any of the parties notifying the others in writing prior to 
award of a construction contract, with the termination being effective in 30 days.

5. Integration.  This document constitutes the entire agreement between the parties on the 
subject matter hereof and supersedes all prior or contemporaneous written or oral 
understandings, representations or communications of every kind on the subject.  No 
course of dealing between the parties and no usage of trade shall be relevant to 
supplement any term used in this Agreement.  Acceptance or acquiescence in a course of 
performance rendered under this Agreement shall not be relevant to determine the 
meaning of this Agreement and no waiver by a party of any right under this Agreement 
shall prejudice the waiving party's exercise of the right in the future.

6. Indemnification.  Within the limits of the Oregon Tort Claims Act, codified at ORS 
30.260 through 30.300, each of the parties shall indemnify and defend the others and 
their officers, employees, agents, and representatives from and against all claims, 
demands, penalties, and causes of action of any kind or character relating to or arising 
from this Agreement (including the cost of defense thereof, including attorney fees) in 
favor of any person on account of personal injury, death, damage to property, or violation 
of law, which arises out of, or results from, the negligent or other legally culpable acts or 
omissions of the indemnitor, its employees, agents, contractors or representatives.

7. Resolution of Disputes.   If any dispute out of this Agreement cannot be resolved by the 
project managers from each party, the Beaverton Mayor, Tigard City Manager and 
District’s General Manager will attempt to resolve the issue.  If the Beaverton and Tigard 
Mayors and District’s General Manager are not able to resolve the dispute, the parties 
will submit the matter to mediation, each party paying its own costs and sharing equally 
in common costs.  In the event the dispute is not resolved in mediation, the parties will 
submit the matter to arbitration.  The decision of the arbitrator shall be final, binding and 
conclusive upon the parties and subject to appeal only as otherwise provided in Oregon 
law.

8. Interpretation of Agreement.  

A. This Agreement shall not be construed for or against any party by reason of the 
authorship or alleged authorship of any provision.

B. The paragraph headings contained in this Agreement are for ease of reference 
only and shall not be used in construing or interpreting this Agreement.
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9. Severability/Survival.  If any of the provisions contained in this Agreement are held 
illegal, invalid or unenforceable, the enforceability of the remaining provisions shall not 
be impaired.  All provisions concerning the limitation of liability, indemnity and conflicts 
of interest shall survive the termination of this Agreement for any cause.

10. Approval Required.  This Agreement and all amendments, modifications or waivers of 
any portion thereof shall not be effective until approved by 1) District's General Manager 
or the General Manager's designee and when required by applicable District rules, 
District's Board of Directors 2) Beaverton, and 3) Tigard.  Proposed changes of scope 
must also be approved by the Capital Improvement Program Prioritization Committee.

11. Choice of Law/Venue.  This Agreement and all rights, obligations and disputes arising 
out of the Agreement shall be governed by Oregon law.  All disputes and litigation 
arising out of this Agreement shall be decided by the state courts in Oregon.  Venue for 
all disputes and litigation shall be in Washington County, Oregon.  

CLEAN WATER SERVICES CITY OF BEAVERTON, OREGON 

By: _____________________________ By: __________________________
General Manager or Designee Mayor or Designee

Date: Date: 

APPROVED AS TO FORM APPROVED AS TO FORM

_____________________________ ____________________________
District Counsel City Counsel

CITY OF TIGARD

By: _________________________
City Manager or Designee

APPROVED AS TO FORM

____________________________
City Counsel



Page 7 – Exhibit A – Project Location Map
Intergovernmental Agreement

Exhibit A
Project Location Map



   

AIS-1408       6.             

Workshop Meeting

Meeting Date: 08/20/2013

Length (in minutes): 25 Minutes  

Agenda Title: Discuss Topics for Upcoming Community Survey

Prepared For: Liz Newton Submitted By: Liz Newton, City Management

Item Type: Update, Discussion, Direct Staff Meeting Type: Council Workshop Mtg.

Public Hearing: No Publication Date: 

Information

ISSUE 

Are there topics or subject matters council would like citizen feedback on as part of the upcoming biennual citizen

survey?

STAFF RECOMMENDATION / ACTION REQUEST

Provide direction to staff on topics/issues that council members would like to include in the upcoming citizen survey.

KEY FACTS AND INFORMATION SUMMARY

For the last several years, the city has commissioned a citizen suvey to be conducted in the fall of odd numbered years.

Funds were budgeted for the current fiscal year to conduct a survey this fall. 

The survey is designed to gauge citizens' views on current issues and city services. Prior to engaging a consultant to

develop the questions and design the survey instrument, staff asks for council direction on topics and issues to include.

City council discussed ideas for gathering community input at the meeeting on January 10, 2013. Minutes of that

portion of the meeting are attached along with a one-page summary titled, Council thoughts on Community

Engagement, and notes from council's goal setting last January. The executive staff brainstormed possible topics for the

upcoming survey last week and their list is also attached.

Staff will work with the consulant to develop questions on the topics and issues that council reaches consensus on.

Council will be provided a copy of the survey before it is administered.

OTHER ALTERNATIVES

N/A

COUNCIL GOALS, POLICIES, APPROVED MASTER PLANS

None

DATES OF PREVIOUS COUNCIL CONSIDERATION

No discussions have been held on possible topics/issues for the upcoming survey.

Attachments

11013 council minutes

Council Thoughts on Community Engagement

Today's Strengths Future Wishes

Executive Staff Brainstorming for Citizen Survey















Executive Staff Brainstorming for 2013 Citizen Survey – August 6, 2013

Communications – two way, sources, how, what, who

Understand citizen priorities – broad subjects, current service levels, how would you spend next 
public dollar, If yes, what? New services? What?

High capacity transit – SW Corridor  

LOT water partnership – how are people feeling?

Recreation – are people willing to pay?

Maintaining park lands

Paying for better facilities

Code enforcement

River Terrace – how does it develop, what do we want to see?

Public engagement – have you been involved? In what?

Tell us the important Council issue for next year

Downtown Tigard – have you been downtown? Has it improved?

Public support for development of River Terrace – prioritization of different development 
opportunities

Better understanding of community support for parks, active transportation, trails, etc.

Four-day work week, Library closure?

Walkability of neighborhoods

Make sure we ask questions that we want the answers to

Strategic plan/nexus/test
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Workshop Meeting

Meeting Date: 08/20/2013

Length (in minutes): 20 Minutes  

Agenda Title: CCDA Business Meeting

Submitted By: Sean Farrelly, Community Development

Item Type: Resolution Meeting Type: City Center

Development

Agency

Public Hearing 

Newspaper Legal Ad Required?: 

No 
 

Public Hearing Publication

Date in Newspaper: 

Information

ISSUE 

Consider a resolution awarding a Targeted Improvement Program matching grant to Jeffrey Allen Home Decor.

STAFF RECOMMENDATION / ACTION REQUEST

Staff recommends the City Center Development Agency Board approve the resolution awarding a Targeted

Improvement Program matching grant for $75,000 to Jeffrey Allen Home Decor for tenant improvements in the 12460

SW Main Street building as recommended by the Urban Renewal Improvement Projects Joint Committee.

KEY FACTS AND INFORMATION SUMMARY

The CCDA approved the Targeted Improvement Program on August 21, 2012. The program offers a 50 percent

matching grant (up to $75,000) to help offset the costs of interior tenant improvements for targeted businesses. On

March 5, 2013 the CCDA made its first award to Symposium Café.

Jeffery Allen Home Décor (a business that has been in continuous operation since 2002) purchased 12460 SW Main

Street in May 2012. The building had previously been vacant and on the market for approximately two years. Jeffrey

Allen’s intention was to renovate the building over several months and relocate their business in early 2014 when their

lease ran out at their present location at 7925 SW Dartmouth Street. To date the owners have demolished the interior

of the building and applied for and received building permits for the proposed tenant improvements.

Representatives of Jeffrey Allen expressed interest in the Targeted Improvement Program and submitted application

materials. Jeffrey Allen estimates the cost of their interior and exterior improvements to be $330,000. Among the

proposed improvements eligible for the Targeted Improvement Program matching grant are, architectural skylights;

new electrical, plumbing, and HVAC; flooring; sheetrock; and creation of a new mezzanine level. Among the additional

planned improvements are new windows, doors, awnings, signage, and lighting (eligible for a Façade Improvement

Matching grant) as well as a rear display area (along Burnham) that includes a decorative iron fence, retaining wall,

pavers, and a storage building.

On July 16 a representative of Jeffrey Allen met with the Urban Renewal Improvement Projects Joint Committee (made

up of two members each of the Board of the City Center Development Agency and the City Center Advisory

Commission). Staff and committee members commented that Jeffrey Allen was a unique small business with a strong

commitment to good urban design and an ability to attract new types of customers and visitors to Downtown. The

business could help “re-brand” Downtown Tigard.

The Joint Committee met again on July 30 to consider the application materials. The Joint Committee rated the



proposal on three evaluation criteria:

1. The proposed business owner/manager’s proven track record of success.

2. The potential of the proposed business to significantly enhance Downtown Tigard.

3. Proposed project’s financial terms.

The proposal received high marks from the Joint Committee, scoring an average of 94/100 points. The committee

judged the owners’ experience and business plan to be strong, and recognized the matching grants (Targeted

Improvement and Façade Improvement) will leverage more than three times the grant amounts in private investment.

The program guidelines call for the Joint Committee to make a recommendation on a matching grant to the Board of

the CCDA for their consideration. A resolution approving the matching grant request is attached. The terms of the

grant and conditions will be outlined in the Agency’s Letter of Commitment, and grant funds will not be disbursed until

the project is completed and inspected by Agency staff.

A copy of the applicant's full application (including business financial information) will be provided to CCDA board

members in a separate envelope marked “confidential.”

OTHER ALTERNATIVES

The Board of the CCDA could choose to not make an award.

COUNCIL OR CCDA GOALS, POLICIES, MASTER PLANS

Council 2012 Goal #3b Downtown

Contact owners of key, structurally sound Main Street buildings with vacancies. Begin cooperative effort to secure

tenants that will contribute to the vitality of downtown.

City Center Urban Renewal Plan

DATES OF PREVIOUS CONSIDERATION

March 5, 2013 (CCDA awards TIP grant to Symposium Café)

Fiscal Impact

Cost: 75,000

Budgeted (yes or no): yes

Where Budgeted (department/program): CCDA

Additional Fiscal Notes:

$75,000 included in the FY 2013-14 CCDA Budget for the Targeted Improvement Program

Attachments

CCDA Resolution

TIP Application
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Page 1

CITY OF TIGARD, OREGON
CITY CENTER DEVELOPMENT AGENCY

RESOLUTION NO. 13-____

A RESOLUTION AWARDING A TARGTED IMPROVEMENT GRANT TO 
JEFFREY ALLEN HOME DECOR

WHEREAS, the  City Center Development Agency established the Targeted Improvement Program 
to attract new businesses to revitalize downtown Tigard ; and

WHEREAS, the Targeted Improvement Program offers matching grants for tenant improvements 
for new targeted businesses; and

WHEREAS, staff and the Urban Renewal Improvement Projects Joint Committee have evaluated 
Jeffrey Allen Home Decor’s application requesting a matching grant for eligible tenant 
improvements in the vacant 12460 SW Main Street building; and

WHEREAS, the Urban Renewal Improvement Projects Joint Committee found the proposal meets 
the evaluation criteria and recommended approval to the Board of the City Center Development 
Agency of the matching grant request of $75,000.

NOW, THEREFORE, BE IT RESOLVED, by the Tigard City Center Development Agency that:

SECTION 1: A Targeted Improvement Program matching grant of Seventy-five thousand  
                                    dollars ($75,000) is awarded to Jeffrey Allen Home Décor, subject to the 
                                    terms and conditions to be outlined in the Agency’s Letter of  
                                    Commitment.
                                   
SECTION 2: This resolution is effective immediately upon passage.

PASSED: This ________ day of ______________________, 2013.

Chair – City of Tigard
City Center Development Agency

ATTEST:

   
Recorder – City of Tigard City Center Development Agency






















	Agenda
	2_Capital Improvement Plan Projects
	2_ATT_CIP Project Status Report for the Fourth Quarter of Fiscal Year 2012-2013
	3_Capital Improvement Program Project Prioritization
	4_Briefing on a Request to Abandon Local Improvement District (LID) No. 1
	4_ATT_Map of LID No. 1
	5_Briefing on an Intergovernmental Agreement to Provide Sewer Service to River Terrace
	5_ATT_Draft IGA
	6_Discussion of topics for upcoming community survey
	6_ATT_11013 council minutes
	6_ATT_Council Thoughts on Community Engagement
	6_ATT_Today's Strengths Future Wishes
	6_ATT_Executive Staff Brainstorming for Citizen Survey
	7_CCDA Business Meeting
	7_ATT_CCDA Resolution
	7_ATT_TIP Application

